COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2021

ESTI MATE SUMVARY 08:50: 51
CONTI D C22859 ESTI MATE NO: 0004 PROG SPEC YR: 2005
PCN: 22859- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.5 DAYS TI ME ALLOW 93 WORK DAYS
US 50 & SH 291, SALI DA PERCENT TIME:  68.28 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. C2911- 003
R5 ADA, SALI DA
NAMVE OF ROAD:
PROJECT COUNTI ES: CHAFFEE
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 07/ 24/ 2021 DATE TI ME STARTED 03/29/2021
3001 N Townsend Ave DATE LET 01/ 14/ 2021 DATE WORK BEGAN
DATE AWARDED 01727/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/19/2021 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 03/29/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 192, 698. 38 PARTI Cl PATI NG $ 33, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,127,477.00 NON- PARTI Cl PATI NG 825, 632. 72 245, 356. 13
PERCENT COMPLETE: 72.03% TOTAL EARNI NGS 859, 132. 72 245, 356. 13
FUNDS AVAI LABLE: $ 333,565. 66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 859, 132. 72 245, 356. 13
TOTAL CLAI VS $ 0.00 RETAI NAGE -16,912. 16 -1, 426.38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 842, 220. 56 243,929. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 842, 220. 56 243,929. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 243,929. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO 0004 08: 50: 51
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0005 202-00015 Rernoval of Headwal | 2. 000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
0010 202-00019 Renoval of Inlet 2.000 0. 000
EACH 2.000 1, 500. 00
750. 00000 2.000 1, 500. 00
0015 202- 00200 Renoval of Sidewal k 448. 000 435. 240
Sy 0. 000 0.00
25. 00000 435. 240 10, 881. 00
0020 202-00201 Renoval of Curb 21. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 202- 00202 Renoval of Gutter 152. 000 101. 500
LF 0. 000 0.00
15. 00000 101. 500 1,522. 50
0030 202-00203 Renoval of Curb and Gutter 646. 000 551. 720
LF 0. 000 0. 00
15. 00000 551. 720 8, 275. 80
0035 202-00206 Renoval of Concrete Curb Ranp 150. 000 35. 920
Sy 0. 000 0.00
20. 00000 35.920 718. 40
0040 202-00210 Renoval of Concrete Pavenent 35. 000 3. 550
SY 0. 000 0. 00
20. 00000 3. 550 71.00
0045 202-00220 Renoval of Asphalt Mat 694. 000 382. 030
Sy 0. 000 0.00
15. 00000 382. 030 5, 730. 45
0050 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
0055 202- 04001 Pl ug Cul vert 4. 000 2.000
EACH 2.000 1, 500. 00

750. 00000 4. 000 3, 000. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0060 203-00010  Unclassified Excavation (Conplete In Place) 172. 000 172. 000
cy 0. 000 0. 00
25. 00000 172. 000 4, 300. 00
0065 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 203-01510  Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0080 203-01597  Potholing 20. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 203-02330 Laborer 10. 000 4. 000
HOUR 0. 000 0. 00
35. 00000 4.000 140. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 40. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0095 208- 00035 *Aggr egat e Bag 500. 000 118. 000
LF 0. 000 0. 00
11. 00000 118. 000 1,298.00
0100 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0105 208-00056 *StormDrain Inlet Protection (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0110 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 7.000
HOUR 0. 000 0. 00

35. 00000 7.000 245. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 3.500
HOUR 0. 000 0. 00
50. 00000 3.500 175. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0125 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0130 210-00810 Reset Ground Sign 12. 000 3. 000
EACH 2.000 1, 000. 00
500. 00000 5. 000 2,500. 00
0135 210-04020 Modify Inlet 3. 000 3.000
EACH 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0140 210-04050 Adj ust Val ve Box 4.000 0. 000
EACH 4.000 2, 800. 00
700. 00000 4.000 2,800. 00
0145 211-00116 2 Inch Drilled Hole 2. 000 2.000
LF 0. 000 0. 00
350. 00000 2.000 700. 00
0150 212-00006 *Seeding (Native) 0.010 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0.010 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0160 213-00003 *Mil ching (Weed Free) 0.010 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0165 213-00061  *Mulch Tackifier 2.000 0. 000
LB 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0170 240- 00000 *Wldlife Biologist 4. 000 1.250
HOUR 0. 000 0. 00
75. 00000 1.250 93.75
0175 250-00010  *Environnmental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
5, 200. 00000 1.000 5, 200. 00
0180 250-00050 *Moni toring Technici an 83. 240 0. 000
HOUR 83. 240 6, 243. 00
75. 00000 83. 240 6, 243. 00
0185 250-00120 *Material Sanpling and Delivery 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0190 250- 00200 Material Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
345. 00000 0. 000 0. 00
0195 250-00210 *Solid Waste Disposal 0. 000 0. 000
cY 0. 000 0. 00
345. 00000 0. 000 0. 00
0200 304-06000 Aggregat e Base Course (Cl ass 6) 83. 240 0. 000
TON 83. 240 2,081.00
25. 00000 83. 240 2,081.00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 156. 000 99.510
TON 49. 890 8, 980. 20
180. 00000 149. 400 26, 892. 00
0210 412-00800 Concrete Pavement (8 Inch) 15. 000 8. 470
Sy 0. 000 0. 00
150. 00000 8. 470 1, 270. 50
0215 412-00801 Concrete Pavenent (8 Inch) (Special) (Colored) 21. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0. 00
0220 607-11525 *Fence (Plastic) 500. 000 180. 000
LF 66. 660 133. 32

2.00000 246. 660 493. 32



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0225 608-00000 Concrete Sidewal k 426. 140 310. 960
Sy 115. 180 8,292. 96
72.00000 426. 140 30, 682. 08
0230 608-00006 Concrete Sidewal k (6 Inch) 26. 290 26. 290
sy 0. 000 0. 00
90. 00000 26. 290 2, 366. 10
0235 608-00010 Concrete Curb Ranp 626. 000 345. 460
Sy 54. 040 8, 700. 44
161. 00000 399. 500 64, 319. 50
0240 608-00350 Concrete Sidewal k (Col ored) 240. 000 240. 000
5% -34.720 -3,263.68
94. 00000 205. 280 19, 296. 32
0245 609-20010 Curb Type 2 (Section B) 81. 000 57.750
LF 0. 000 0.00
37.00000 57. 750 2,136.75
0250 609-21020 Curb and Gutter Type 2 (Section II-B) 998. 620 693. 040
LF 305. 580 11,917. 62
39. 00000 998. 620 38, 946. 18
0255 609-24004 CGutter Type 2 (4 Foot) 58. 000 32.750
LF 0. 000 0.00
40. 00000 32.750 1, 310. 00
0260 609- 24006 CGutter Type 2 (6 Foot) 41. 000 32. 000
LF 0. 000 0. 00
55. 00000 32.000 1, 760. 00
0265 609-71000 Curb (Special) (Concrete Step) 8. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
0270 625-00000 *Construction Surveying 0. 750 0. 500
LS 0. 000 0. 00
27,916. 00000 0.500 13, 958. 00
0275 626-00000 Mobi |'i zati on 0. 500 0.321
LS 0. 000 0.00

152, 000. 00000 0.321 48, 792. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22859- BI D ESTI MATE RUN 08/ 04/ 2021
PRQIECT C2911- 003 ESTI MATE NO 0004 08: 50: 51
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY ( CDOT ADA)
0280 626-01114  *Public Information Managenent (Tier V) 63. 000 49. 000
DAY 14. 000 1,470.00
105. 00000 63. 000 6, 615. 00
0285 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 056. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0290 630- 00000 *Fl aggi ng 250. 000 81. 500
HOUR 61. 000 1, 220. 00
20. 00000 142. 500 2,850. 00
0295 630- 00007 *Traffic Control Inspection 27.500 22.500
DAY 5. 000 1, 000. 00
200. 00000 27.500 5, 500. 00
0300 630-00012 *Traffic Control Management 38. 000 19. 500
DAY 11.000 11, 627.00
1, 057. 00000 30. 500 32,238.50
0305 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1.500
EACH 1.200 36. 00
30. 00000 2.700 81. 00
0310 630-80340 *Pedestrian Barricade (ADA) 200. 000 39. 000
LF 31. 200 312. 00
10. 00000 70. 200 702. 00
0315 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000 7.500
EACH 6. 000 162. 00
27.00000 13. 500 364. 50
0320 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 9. 500
EACH 7.600 266. 00
35. 00000 17. 100 598. 50
0325 630-80359 *Portabl e Message Sign Panel 216. 000 82.500
DAY 103. 500 3,415. 50
33. 00000 186. 000 6, 138. 00
0330 630-80360  *Drum Channel i zi ng Device 31. 000 15. 500
EACH 12. 400 198. 40
16. 00000 27.900 446. 40



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY (CDOT ADA)

0335 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 2.500
EACH 2.000 60. 00
30. 00000 4.500 135. 00
0340 630-80380 *Traffic Cone 30. 000 15. 000
EACH 12. 000 84.00
7.00000 27.000 189. 00
0345 700-70010 F/ A Mnor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70111 Project First Program 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70310 F/ A Landscapi ng 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 523,045.36 $ 72,485.76 $ 378, 305.55
CAT NO0201 ROADWAY (Salida Phase 4)

0271 625-00001 Const Surveying (Hour) CMO #3 14. 000 0. 000
HOUR 14.000 2, 100. 00
150. 00000 14. 000 2,100. 00
0272 900- 00006 Added Item (Dol lar)/ CMO #3 Ext ended Over head 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0365 202- 00200 Renoval of Sidewal k 343. 220 343. 220
Sy 0. 000 0.00
25. 00000 343. 220 8, 580. 50
0370 202-00203 Renoval of Curb and Gutter 743. 000 539. 500
LF 7.500 112. 50

15. 00000 547.000 8, 205. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0375 202-00220 Renoval of Asphalt Mat 2,384.000 1,221. 260
Sy 0. 000 0. 00
15. 00000 1, 221. 260 18, 318. 90
0380 203-00010  Uncl assified Excavation (Conplete In Place) 208. 000 208. 000
cY 0. 000 0. 00
25. 00000 208. 000 5, 200. 00
0385 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0390 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0395 203-01594 Conbi nati on Loader 22.000 22.000
HOUR 0. 000 0. 00
50. 00000 22.000 1, 100. 00
0400 203-01597 Pot hol i ng 20. 000 15. 000
HOUR 0. 000 0. 00
50. 00000 15. 000 750. 00
0405 203-02330 Laborer 83. 000 83. 000
HOUR 0. 000 0. 00
35. 00000 83. 000 2,905. 00
0410 208-00002 *Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0415 208-00020 *Silt Fence 43.000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0420 208- 00035 *Aggr egat e Bag 220. 000 220. 000
LF 0. 000 0. 00
11. 00000 220. 000 2,420.00
0425 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 1. 000
EACH 0. 000 0. 00

2,500. 00000 1. 000 2,500. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0430 208-00051 *StormDrain Inlet Protection (Type I) 48. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0435 208- 00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0440 208-00103 Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0445 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0450 208-00106  Sweeping (Sedi nent Renoval) 10. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0455 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0460 210-00810 Reset Ground Sign 11. 000 0. 000
EACH 10. 000 5, 000. 00
500. 00000 10. 000 5, 000. 00
0461 210-04020 Modi fy Inlet CMO #3 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0465 210-04010  Adjust Manhol e 2.000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0470 210-04050 Adj ust Val ve Box 3. 000 0. 000
EACH 3. 000 2,100. 00
700. 00000 3.000 2,100. 00
0475 240-00000 *Wldlife Biologist 7.000 1. 250
HOUR 0. 000 0. 00

75. 00000 1. 250 93. 75



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0480 304-06000  Aggregate Base Course (Cl ass 6) 700. 000 340. 475
TON 188. 130 4,703. 25
25. 00000 528. 605 13, 215.13
0485 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 157. 000 15. 660
TON 74. 360 13, 384. 80
180. 00000 90. 020 16, 203. 60
0490 412-00600  Concrete Pavenment (6 |nch) 894. 850 465. 960
SY 428. 890 54, 469. 03
127. 00000 894. 850 113, 645. 95
0495 607-11525 *Fence (Plastic) 800. 000 800. 000
LF 0. 000 0. 00
2.00000 800. 000 1, 600. 00
0500 608-00000 Concrete Sidewal k 1,184. 630 544. 000
SY 640. 630 46, 125. 36
72.00000 1, 184. 630 85, 293. 36
0501 608-00010 Conc Curb Ranp CMO #3 44. 690 0. 000
SY 44.690 7,195.09
161. 00000 44.690 7,195.09
0505 609-21020 Curb and CGutter Type 2 (Section |l-B) 810. 000 190. 410
LF 551. 660 21,514.74
39. 00000 742.070 28,940. 73
0510 609-24004 Cutter Type 2 (4 Foot) 35. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0515 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 6, 048. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0520 613-01200 2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0521 613-01202 Inst 2 In Elec Cond (P) CMO #2 - 2-Inch Conduit 2,077.000 563. 500

Install Onl
( y) LF 0. 000 0.00

9. 56000 563. 500 5, 387. 06



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0525 625-00000 *Construction Surveying 0. 750 0.500
LS 0. 000 0. 00
27,916. 00000 0. 500 13, 958. 00
0530 626- 00000 *Mobi | i zati on 0. 500 0.321
LS 0. 000 0. 00
152, 000. 00000 0.321 48, 792. 00
0535 626-01114  *Public Information Managenent (Tier V) 63. 000 49. 000
DAY 14.000 1,470.00
105. 00000 63. 000 6, 615. 00
0540 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 472. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0545 630- 00000 *Fl aggi ng 100. 000 33. 500
HOUR 0. 000 0. 00
20. 00000 33. 500 670. 00
0550 630- 00007 *Traffic Control Inspection 29. 500 22.000
DAY 7.500 1, 500. 00
200. 00000 29. 500 5, 900. 00
0555 630-00012 *Traffic Control Managenent 37. 000 21.500
DAY 8. 500 8,984.50
1, 057. 00000 30. 000 31, 710. 00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 1.500
EACH 1.200 36. 00
30. 00000 2.700 81. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 35. 000 7.000
EACH 5. 600 151. 20
27.00000 12. 600 340. 20
0570 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000 9. 500
EACH 7.600 266. 00
35. 00000 17.100 598. 50
0575 630-80359  *Portabl e Message Sign Panel 186. 000 82. 500
DAY 103. 500 3,415.50

33. 00000 186. 000 6, 138. 00



CONTI D: C22859 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22859-BI D ESTI MATE RUN 08/ 04/ 2021
PRQJECT: C2911- 003 ESTI MATE NO. 0004 08:50: 51
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY (Salida Phase 4)

0580 630-80360  *Drum Channel i zi ng Device 31.000 15. 500
EACH 12. 400 198. 40
16. 00000 27.900 446. 40
0585 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 2.500
EACH 2.000 60. 00
30. 00000 4.500 135. 00
0590 630-80380 *Traffic Cone 30. 000 15. 000
EACH 12. 000 84. 00
7.00000 27.000 189. 00
0595 700- 70010 F/ A M nor Contract Revisions 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70111  Project First Program 250. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700-70310 F/ A Landscapi ng 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700- 70380 F/ A Erosion Control 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMT $  636,153.02$ 172,870.37$  447,327.17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0615 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0620 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 33,500.00 % 0.00$ 33, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,192,698.38% 245,356.13%  859,132.72



